COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2019

ESTI MATE SUMVARY 09:57: 30
CONTI D C21876 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 21876- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.0 DAYS TINE ALLOW 90 WORK DAYS
SH 60 AND WCR- 40 | NTERSECTI ON PERCENT TIME:  80. 00 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. C060A- 023
SH- 60 AND WCR- 40 | NTERSECTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
MOUNTAI N CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 31/ 2019 DATE TI ME STARTED 01/07/2019
P. 0. BOX 405 DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/ 28/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/12/2018 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04 (970) 785- 6161 DATE NOTI CE TO PROCEED 01/ 07/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,472, 907. 65 PARTI Cl PATI NG $ 39, 978. 40 $ 0. 00
AWARD PRQJECT AMI:  $ 1,499, 075. 13 NON- PARTI Cl PATI NG 960, 875. 73 158, 600. 20
PERCENT COVPLETE: 67.95% TOTAL EARNI NGS 1, 000, 854. 13 158, 600. 20
FUNDS AVAI LABLE: $ 472,053.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 000, 854. 13 158, 600. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE -22,486.13 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 978, 368. 00 158, 600. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 978, 368. 00 158, 600. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 158, 600. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005
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0025
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0050
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201- 00000

202- 00015

202- 00022

202- 00035

202- 00090

202- 00220

202- 00240

202- 00250

202- 00300

202- 00810

202-01130

C21876

ROADWAY

21876-BI D
C060A- 023

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of Asphalt Mat (Pl aning)

of Pavenent

of

of

of

Headwal |

Headgat e

Pi pe

Del i neat or

Asphal t Mat

Mar ki ng

Bui | di ng('s)

Ground Sign

Guardrail Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
52, 089. 29000
3. 000
EACH
1, 617. 77000
1. 000
EACH
692. 12000
206. 000
LF
9. 49000
16. 000
EACH
5. 90000
800. 000
sy
7. 15000
773. 000
5%
7. 57000
3, 500. 000
SF
2. 36000
1. 000
LS
2, 658. 37000
8. 000
EACH
70. 80000
272.000
LF

4.72000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

16. 000
0. 000
16. 000

. 000
400. 000
. 000

0. 000
0. 000
0. 000

. 000
2,520. 000
2, 828. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

250. 000
0. 000
250. 000
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ESTI MATE RUN 06/ 03/ 2019
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.00
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.00

.00

.00

09:57: 30

AMOUNT

52,089

4,853

692.

1, 954.

94.

5,619

6,674

2,658

1, 180.

29

31

12
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40

90

.00

08

37

.00

00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21876- BI D ESTI MATE RUN 06/ 03/ 2019
PRQIECT C060A- 023 ESTI MATE NO 0005 09: 57: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0060 202- 04001 Plug Cul vert 6. 000 6. 000
EACH 0. 000 0.00
347.88000 6. 000 2,087.28
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
cY 0. 000 0. 00
11. 71000 0. 000 0.00
0066 203- 00060 Emb Matl (CIP) Added by CMO #3 5, 553. 000 5, 553. 000
cY 0. 000 0.00
25. 65000 5, 553. 000 142, 434. 45
0070 203-00066 Enbanknent Material (Conplete In Place) (R40) 0. 000 0. 000
cY 0. 000 0. 00
25. 65000 0. 000 0.00
0075 203-01500 Bl adi ng 30. 000 17.000
HOUR 0. 000 0. 00
127. 05000 17. 000 2,159. 85
0080 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
111. 32000 0. 000 0.00
0085 203-01597 Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00
175. 45000 20. 000 3,509. 00
0090 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
48. 40000 0. 000 0.00
0095 206-00000  Structure Excavation 321. 000 321. 000
cY 0. 000 0.00
23. 95000 321. 000 7,687.95
0100 206-00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
131. 72000 0. 000 0.00
0105 208-00002 Erosion Log Type 1 (12 Inch) 700. 000 540. 000
LF 48. 000 215.04
4. 48000 588. 000 2,634.24



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21876-BI D ESTI MATE RUN 06/ 03/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0005 09: 57: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00020 Silt Fence 160. 000 160. 000
LF 0. 000 0. 00
3. 54000 160. 000 566. 40
0115 208-00035 Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 26000 0. 000 0.00
0120 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 352. 78000 1. 000 1,352.78
0125 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
557. 21000 2.000 1,114.42
0130 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
48. 40000 0. 000 0. 00
0135 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
66. 55000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
96. 80000 0. 000 0. 00
0145 208-00207 *Erosi on Control Management 30. 000 20. 000
DAY 6. 000 1, 270. 50
211. 75000 26. 000 5, 505. 50
0150 210-00750 *Reset Light Standard 1. 000 1.000
EACH 0. 000 0. 00
4,361. 28000 1. 000 4,361. 28
0155 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
212. 40000 0. 000 0. 00
0160 211-03005 Dewat eri ng 0. 000 0. 000
LS 0. 000 0. 00

7,362. 85000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21876-BI D ESTI MATE RUN 06/ 03/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0005 09: 57: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 212-00006 *Seedi ng (Native) 5. 000 0. 030
ACRE 0. 000 0. 00
725. 70000 0. 030 21.77
0170 212-00032 *Soi | Conditioning 5.000 0. 000
ACRE 0. 000 0. 00
2,891. 00000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 5. 000 0. 000
ACRE 0. 000 0. 00
737.50000 0. 000 0. 00
0180 213-00012 *Spray-on Mil ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 304. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tackifier 240. 000 0. 000
LB 0. 000 0.00
2. 83000 0. 000 0. 00
0190 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 250. 000 150. 000
Cl ass
SY 0. 000 0. 00
3. 54000 150. 000 531. 00
0195 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
206. 50000 0. 000 0. 00
0200 304-06007  Aggregate Base Course (Cl ass 6) 1, 257. 000 393. 000
cY 864. 000 39, 839. 04
46. 11000 1, 257. 000 57, 960. 27
0205 304-06008  Aggregate Base Course (C ass 6) (Special) 356. 000 0. 000
cY 0. 000 0.00
57. 70000 0. 000 0. 00
0210 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 37.000 33.890
TON 1.120 275. 24
245. 75000 35. 010 8,603. 71
0211 403-33741 HMA (G S) (75) (PG 64-22) Added by CMO #2 1, 239. 000 0. 000
TON 722.180 75,901. 12

105. 10000 722.180 75,901. 12



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21876-BI D ESTI MATE RUN 06/ 03/ 2019
PRQIECT C060A- 023 ESTI MATE NO 0005 09: 57: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0215 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 341. 000 0. 000
TON 0. 000 0. 00
109. 10000 0. 000 0. 00
0220 601-01000 Concrete Class B 5. 600 5. 600
cY 0. 000 0. 00
599. 49000 5. 600 3,357.14
0225 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 371. 000 371. 000
LF 0. 000 0. 00
72.19000 371. 000 26, 782. 49
0230 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (MG3S) 125. 000 0. 000
LF 0. 000 0. 00
37. 68000 0. 000 0.00
0235 606-01370 *Transition Type 3G (MGS) 4. 000 0. 000
EACH 0. 000 0. 00
2,301. 00000 0. 000 0. 00
0240 606-01385 *Transition Type 3J (MGS) 4.000 0. 000
EACH 0. 000 0. 00
2, 265. 60000 0. 000 0.00
0245 606-01390 *End Anchorage Type 3K (MGS) 4.000 0. 000
EACH 0. 000 0. 00
2,242.00000 0. 000 0. 00
0250 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
2.36000 0. 000 0.00
0255 612-00037 Del i neator (Flexible) (Flat Munted) 6. 000 0. 000
EACH 0. 000 0. 00
100. 30000 0. 000 0. 00
0260 612-00111 Del i neator (Drivable)(Type 1) 18. 000 0. 000
EACH 0. 000 0. 00
88. 50000 0. 000 0.00
0265 612-00112 Del i neator (Drivable)(Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
94. 40000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21876-BI D ESTI MATE RUN 06/ 03/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0005 09: 57: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 614-00011 Sign Panel (Cass I) 13. 000 0. 000
SF 0. 000 0. 00
25. 96000 0. 000 0. 00
0275 614-00012 Sign Panel (Class Il) 9. 000 0. 000
SF 0. 000 0. 00
33. 04000 0. 000 0.00
0280 614-01512  Steel Sign Support (2-1nch Round)(Post) 26. 000 0. 000
LF 0. 000 0. 00
16. 52000 0. 000 0. 00
0285 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0.00
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
354. 00000 0. 000 0. 00
0295 619-10127 *12 Inch Wl ded Steel Pipe (Jacked) 50. 000 50. 000
LF 0. 000 0. 00
492. 39000 50. 000 24,619. 50
0300 621-00450  *Detour Pavement 2,517. 000 2,517. 000
Sy 0. 000 0. 00
39. 94000 2,517. 000 100, 528. 98
0305 624-20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 109. 000 0. 000
LF 0. 000 0. 00
120. 63000 0. 000 0.00
0310 625-00000  *Construction Surveying 1. 000 0.820
LS 0. 100 2, 640. 25
26, 402. 50000 0.920 24,290. 30
0315 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
177. 00000 0. 000 0.00
0320 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

57,817. 43000 1. 000 57, 817. 43



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21876-BI D ESTI MATE RUN 06/ 03/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0005 09: 57: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 626-01104  *Public Information Services (Tier V) 1. 000 0. 800
LS 0. 100 601. 80
6, 018. 00000 0. 900 5,416. 20
0330 627-00008 *Modi fi ed Epoxy Pavement Marking 60. 000 0. 000
GAL 0. 000 0. 00
112.10000 0. 000 0. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 158. 000 30. 000
GAL 47.000 3, 050. 30
64. 90000 77.000 4,997. 30
0340 627-30405  *Prefornmed Thernopl astic Pavement MarKking 142. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 24000 0. 000 0. 00
0345 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0.00
17. 70000 0. 000 0. 00
0350 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
885. 00000 0. 000 0. 00
0355 630-00000 *Fl aggi ng 3, 000. 000 1, 466. 000
HOUR 303. 000 14, 301. 60
47.20000 1, 769. 000 83, 496. 80
0360 630- 00007 *Traffic Control Inspection 110. 000 72.000
DAY 24.000 7,788.00
324.50000 96. 000 31, 152. 00
0365 630-00012 *Traffic Control Managenent 70. 000 46. 000
DAY 9. 000 3, 186. 00
354. 00000 55. 000 19, 470. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 0. 000 0. 00
118. 00000 2.000 236.00
0375 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 29. 000
EACH 0. 000 0.00

118. 00000 29. 000 3,422.00



CONTI D:

ROADWAY

CAT NO0200

0380 630-80344

0385 630-80350

0390 630-80355

0395 630-80360

0400 630-80370

0405 630-80380

0410 630-85010

0411 900- 00006

0415 700-70010

0420 700-70011

0425 700-70016

C21876
21876-BI D
CO60A- 023
| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Vertical Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

I mpact Attenuator (Tenporary)

Added Item (Dol lar)/ Work Tine Violation

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
SF
59. 00000
11. 000
EACH
118. 00000
2. 000
EACH
4, 130. 00000
110. 000
EACH
118. 00000
2,190. 000
LF
14. 17000
50. 000
EACH
1. 18000
3. 000
EACH
1, 770. 00000
- 450. 000
DOL
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
0. 000
25. 000

5.500
0. 000
5. 500

1. 000
0. 000
1. 000

55. 000
0. 000
55. 000

1, 095. 000
0. 000
1, 095. 000

2.500
0. 000
2.500

1.500
0. 000
1.500

-450. 000
0. 000
-450. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:57: 30

AMOUNT

1, 475.

649.

4, 130.

6, 490.

15, 516.

2, 655.

-450.

00

00

00

00

15

. 95

00

00

.00

.00

.00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21876-BI D ESTI MATE RUN 06/ 03/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0005 09: 57: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 700-70019 F/ A Asphalt Cement Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700- 70025 F/ A Quality Incentive Paynent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0436 700- 70034 F/A Uilities Billings Added by MCR #1 Line #1 8,229.110 0. 000
FA 724.110 724.11
1. 00000 724.110 724.11
0440 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1, 265,982.42 % 158, 600.20% 809, 025.78
CAT NO0300 STRUCTURES

0445 202-00495 Renoval of Portions of Present Structure 1. 000 1.000
LS 0. 000 0.00
8, 085. 22000 1. 000 8, 085. 22
0450 206- 00000 Structure Excavation 153. 000 153. 000
cY 0. 000 0. 00
23. 95000 153. 000 3, 664. 35
0455 206- 00100 Structure Backfill (Cass 1) 190. 000 190. 000
cY 0. 000 0.00
38. 64000 190. 000 7,341. 60
0460 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
16, 909. 75000 1. 000 16, 909. 75
0465 515-00120 *\Wat er proof i ng (Menbrane) 54. 000 54. 000
Sy 0. 000 0.00
35. 40000 54.000 1, 911. 60
0470 601-03030 *Concrete Cass D (Box Culvert) 82. 100 82. 100
cY 0. 000 0. 00

909. 59000 82.100 74,677. 34



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21876-BI D ESTI MATE RUN 06/ 03/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0005 09: 57: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0475 602- 00000 Rei nforcing Steel 11, 129. 000 11, 129. 000
LB 0. 000 0.00
1. 23000 11, 129. 000 13, 688. 67
0480 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 5, 424. 000 5, 424.000
LB 0. 000 0.00
1. 57000 5, 424. 000 8,515. 68
0485 606-11020 Bridge Rail Type 10H (MGS) 33. 000 33. 000
LF 0. 000 0.00
516. 84000 33. 000 17, 055.72
0490 607-11530 Fence (Speci al) 0. 000 0. 000
LF 0. 000 0.00
162. 84000 0. 000 0. 00
0491 607-53143 Fence CL (Spec) (42 In) Added by CMO #4 49. 000 0. 000
LF 0. 000 0.00
308. 10000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 166, 946.83 $ 0.00% 151, 849.93

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 021. 20000 1. 000 19, 021. 20
0500 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 021. 20000 1. 000 19, 021. 20
0505 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
968. 00000 2.000 1, 936. 00
CAT 0400 CURRENT AMT $ 39,978.40 % 0.00% 39, 978. 40

PROJECT TOTAL CURRENT AMI $ 1,472,907.65$% 158, 600. 20 $ 1, 000, 854. 11



